



<b>External utilities</b>													
External water supply networks	General Contractor												
External wastewater disposal networks	General Contractor												
External heat supply networks	General Contractor												
External refrigeration networks	General Contractor												
External communication networks	General Contractor												
External power supply and lighting networks	General Contractor												
Approval of the DD for the networks	Construction project owner												
Commissioning of the networks and putting into operation	General Contractor												
<b>Improvement</b>													
Procurement, installation and commissioning STO (company standard)	Construction project owner	Procurement, delivery, installation STO (company standard)											
KS-11	Construction project owner												
Obtaining SC (statement of conformity)	Construction project owner												
Putting the facility into operation	Construction project owner												

**NOTES:**

1. The timing of work execution also depends on the timing of approving the cost estimates by the Project Owner, it is assumed that the relevant estimates are agreed upon by the Parties before the start of this

2. Adjustments may be introduced to the schedule in response to weather conditions as well as to factors related to the COVID-19 pandemic (e.g. lockouts, work bans, unplanned days off announced by authorities, restrictions on transportation and movement of people and goods, new anti-COVID requirements imposed by authorities, large-scale COVID-19 outbreaks among employees, etc.) and/or Russian special military operations and the aftermath thereof.

3. The contractor has the right to commence the work specified in the schedule earlier than the dates specified in the schedule and to continue with certain finishing tasks after the end of

**Signatures of the parties**

OOO "SOVELMASH"	OOO "PZMK"